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WASHINGTON COUNTY 
CONSTRUCTORS
166 East 14000 South
Suite 200
Draper,UT 84020

Unit Price Amount

10 - ROADWAY

Mobilization0128500101 1 Lump 1,500,000.00 1,500,000.00 1,252,000.00 1,252,000.00 2,027,850.00 2,027,850.00

Public Information Services0131500102 1 Lump 1.00 1.00 1.00 1.00 1.00 1.00

Traffic Control0155400053 1 Lump 200,000.00 200,000.00 400,000.00 400,000.00 300,320.00 300,320.00

Check Dam (Stone)0157100224 6 Each 250.00 1,500.00 375.00 2,250.00 499.30 2,995.80

Silt Fence01571003P5 1301 ft 2.00 2,602.00 3.00 3,903.00 1.90 2,471.90

Check Dam (Fiber Roll)01571007P6 18 ft 25.00 450.00 25.00 450.00 19.80 356.40

Environmental Control Supervisor0157101557 1 Lump 25,000.00 25,000.00 37,000.00 37,000.00 58,340.00 58,340.00

Survey01721001*8 1 Lump 160,000.00 160,000.00 84,000.00 84,000.00 90,100.00 90,100.00

Preconstruction Survey01727001*9 1 Lump 20,000.00 20,000.00 18,000.00 18,000.00 21,620.00 21,620.00

Reconstruct Catch Basin01892001010 3 Each 1,000.00 3,000.00 1,900.00 5,700.00 1,725.00 5,175.00

Reconstruct Manhole01892005011 1 Each 650.00 650.00 1,900.00 1,900.00 805.00 805.00

Borrow (Plan Quantity)02056000512 61616 cu yd 10.00 616,160.00 15.00 924,240.00 9.94 612,463.04

Granular Borrow(Est. Lump Qty: 2402056001P13 1 Lump 483,440.00 483,440.00 480,000.00 480,000.00 508,200.00 508,200.00

172 cu yd)

Embankment for Bridge (Plan Quant02056006514 117214 cu yd 18.00 2,109,852.00 18.15 2,127,434.10 19.50 2,285,673.00

ity)

Geotextiles - Drainage (Plan Quan02075003P15 5048 sq yd 4.00 20,192.00 5.00 25,240.00 2.09 10,550.32

tity)

Remove Box Culvert02221002016 1 Each 5,000.00 5,000.00 7,000.00 7,000.00 7,194.00 7,194.00

Remove Manhole02221002517 1 Each 600.00 600.00 600.00 600.00 690.00 690.00

Remove Catch Basin02221003018 2 Each 500.00 1,000.00 500.00 1,000.00 345.00 690.00

Remove Tree(Est. Lump Qty: 127 Ea02221004P19 1 Lump 31,750.00 31,750.00 35,000.00 35,000.00 18,400.00 18,400.00

ch)

Remove Guardrail (Plan Quantity)02221007P20 30 ft 2.50 75.00 11.00 330.00 2.24 67.20

Remove Fence (Plan Quantity)02221008P21 2632 ft 3.00 7,896.00 3.00 7,896.00 1.15 3,026.80

Remove Utility Pole (Plan Quantit02221009P22 1 Each 1,000.00 1,000.00 500.00 500.00 460.00 460.00

y)

Remove Pipe Culvert (Plan Quantit02221010P23 694 ft 10.00 6,940.00 16.00 11,104.00 8.05 5,586.70

y)

Remove Concrete Barrier (Plan Qua02221011P24 672 ft 5.00 3,360.00 6.50 4,368.00 4.59 3,084.48

ntity)

Remove Light Pole02221012P25 13 Each 750.00 9,750.00 600.00 7,800.00 460.00 5,980.00

Remove Concrete Curb (Plan Quanti02221013P26 2709 ft 5.00 13,545.00 6.50 17,608.50 2.23 6,041.07

ty)

Remove Concrete Slope Protection 02221014P27 245 sq yd 7.00 1,715.00 16.00 3,920.00 20.12 4,929.40

(Plan Quantity)
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Remove Asphalt Pavement (Plan Qua02221016P28 16997 sq yd 2.00 33,994.00 3.30 56,090.10 2.00 33,994.00

ntity)

Remove Pedestrian Bridge02221020P29 1 Each 4,000.00 4,000.00 6,500.00 6,500.00 5,391.00 5,391.00

Remove Restroom Facilities02221100P30 1 Each 20,000.00 20,000.00 15,000.00 15,000.00 10,180.00 10,180.00

Roadway Excavation(Est. Lump Qty:02316002P31 1 Lump 305,732.00 305,732.00 440,000.00 440,000.00 502,050.00 502,050.00

 43676 cu yd)

Rock Excavation02316003P32 5402 cu yd 10.00 54,020.00 11.00 59,422.00 12.10 65,364.20

Over Excavation (Plan Quantity)02316004P33 18173 cu yd 9.00 163,557.00 9.00 163,557.00 9.83 178,640.59

Grade Preparation02316010P34 1 Lump 68,248.15 68,248.15 68,248.15 68,248.15 68,247.50 68,247.50

Archeological Excavation02316020P35 1 Lump 44,505.44 44,505.44 44,504.44 44,504.44 44,504.44 44,504.44

Surface Ditch (Plan Quantity)02318002P36 611 ft 5.00 3,055.00 9.00 5,499.00 12.02 7,344.22

Surcharge (Plan Quantity)02331002*37 15591 cu yd 20.00 311,820.00 13.60 212,037.60 10.53 164,173.23

Settlement Platform02336002*38 11 Each 2,200.00 24,200.00 2,200.00 24,200.00 2,154.00 23,694.00

Loose Riprap (Plan Quantity)02373001P39 2619 cu yd 50.00 130,950.00 50.00 130,950.00 53.46 140,011.74

18 inch Irrigation/Storm Drain, C02610136P40 1773 ft 26.00 46,098.00 45.00 79,785.00 18.11 32,109.03

lass C, smooth

24 inch Irrigation/Storm Drain, C02610137P41 524 ft 30.00 15,720.00 38.00 19,912.00 27.31 14,310.44

lass C, smooth

36 Inch Irrigation/Storm Drain, C02610139142 202 ft 52.00 10,504.00 60.00 12,120.00 50.60 10,221.20

lass C, smooth

60 Inch Irrigation/Storm Drain, C02610139643 194 ft 180.00 34,920.00 155.00 30,070.00 155.30 30,128.20

lass C, smooth

12 inch Approch Slab Drain, Class02610150P44 324 ft 30.00 9,720.00 37.00 11,988.00 27.60 8,942.40

 C, Corrugated

36 inch - Reinforced Concrete Pip02610158P45 63 ft 65.00 4,095.00 60.00 3,780.00 92.00 5,796.00

e, Irrigation/Storm Drain, Class 

C

Culvert End Section 12 inch02613002046 1 Each 350.00 350.00 280.00 280.00 287.50 287.50

Culvert End Section 18 inch02613003047 2 Each 375.00 750.00 500.00 1,000.00 322.00 644.00

Culvert End Section 24 inch02613004048 4 Each 450.00 1,800.00 700.00 2,800.00 379.50 1,518.00

Culvert End Section 36 inch02613006049 1 Each 600.00 600.00 1,300.00 1,300.00 1,466.00 1,466.00

Underdrain, 4 inch02622001P50 966 ft 20.00 19,320.00 22.00 21,252.00 56.35 54,434.10

4' Manhole02633032P51 1 Each 2,200.00 2,200.00 2,200.00 2,200.00 4,025.00 4,025.00

5' Manhole02633033P52 1 Each 2,500.00 2,500.00 2,400.00 2,400.00 4,485.00 4,485.00

7' Manhole02633034P53 4 Each 5,200.00 20,800.00 7,000.00 28,000.00 7,820.00 31,280.00

Catch Basin - CB802633035P54 1 Each 2,600.00 2,600.00 2,500.00 2,500.00 2,530.00 2,530.00

Catch Basin - CB902633036P55 40 Each 2,600.00 104,000.00 2,600.00 104,000.00 2,300.00 92,000.00
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Precast Concrete Box Culvert02645001P56 2 Each 50,000.00 100,000.00 8,900.00 17,800.00 10,350.00 20,700.00

Water Quality Basin02650001*57 1 Lump 200,000.00 200,000.00 28,700.00 28,700.00 36,800.00 36,800.00

Untreated Base Course(Est. Lump Q02721002P58 1 Lump 359,775.00 359,775.00 455,000.00 455,000.00 495,200.00 495,200.00

ty: 14391 cu yd)

Micro-Surfacing02735001*59 1 Lump 1.00 1.00 1.00 1.00 1.00 1.00

HMA - 3/4 inch (Plan Quantity)02741006P60 22404 Ton 68.00 1,523,472.00 82.00 1,837,128.00 70.10 1,570,520.40

HMA - 3/8 inch (Plan Quantity)02743005P61 699 Ton 65.00 45,435.00 88.00 61,512.00 93.00 65,007.00

SMA (Stone Matrix Asphalt) - 1/2 02744001*62 5057 Ton 90.00 455,130.00 115.00 581,555.00 106.30 537,559.10

Inch (Plan Quantity)

Portland Cement Concrete Pavement02752003P63 292 sq yd 90.00 26,280.00 80.00 23,360.00 98.21 28,677.32

 11.5 inch Thick (Plan Quantity)

Longitudinal Rumble Strip02761002064 17062 ft 0.25 4,265.50 0.30 5,118.60 0.52 8,872.24

Concrete Curb Type B502771001765 5640 ft 12.00 67,680.00 13.00 73,320.00 6.80 38,352.00

Concrete Curb and Gutter Type B102771002566 1974 ft 13.00 25,662.00 14.00 27,636.00 15.30 30,202.20

Concrete Roll Gutter02771002P67 583 ft 18.00 10,494.00 20.00 11,660.00 24.98 14,563.34

Plowable End Section02771010068 14 Each 600.00 8,400.00 560.00 7,840.00 354.70 4,965.80

Concrete Sidewalk (Plan Quantity)02776001P69 429 sq yd 25.00 10,725.00 44.00 18,876.00 43.23 18,545.67

Concrete Flatwork  4 inch  thick 02776003P70 8213 sq ft 5.00 41,065.00 5.00 41,065.00 5.40 44,350.20

(Plan Quantity)

4" SCH 80 Irrigation Sleeve02812010P71 740 ft 4.00 2,960.00 25.00 18,500.00 11.50 8,510.00

8" SCH 80 Irrigation Sleeve02812011P72 136 ft 10.00 1,360.00 30.00 4,080.00 16.10 2,189.60

Handrail02821001P73 775 ft 20.00 15,500.00 45.00 34,875.00 48.52 37,603.00

Right-of-Way Fence, Type B  (Meta02822002074 3054 ft 2.81 8,581.74 4.50 13,743.00 4.80 14,659.20

l Post)

Permanent Archeological Fence02822002P75 1004 ft 3.50 3,514.00 8.50 8,534.00 8.90 8,935.60

Ornamental Fence02826001*76 697 ft 25.00 17,425.00 110.00 76,670.00 93.51 65,176.47

Crash Cushion Type  A02843000577 1 Each 21,000.00 21,000.00 21,000.00 21,000.00 23,580.00 23,580.00

Crash Cushion Type  B02843001078 3 Each 13,500.00 40,500.00 16,000.00 48,000.00 19,160.00 57,480.00

Precast Concrete Full Barrier (Ne02844001079 2885 ft 50.00 144,250.00 46.00 132,710.00 48.60 140,211.00

w Jersey Shape)

Cast-in-Place Concrete Barrier02844003P80 247 ft 90.00 22,230.00 100.00 24,700.00 167.70 41,421.90

Type 1 Cast-in-Place Parapet Tran02844005P81 12 Each 4,400.00 52,800.00 2,300.00 27,600.00 5,619.00 67,428.00

sition

Precast Concrete Barrier Terminal02844008082 6 Each 1,100.00 6,600.00 840.00 5,040.00 1,101.00 6,606.00

 (New Jersey Shape)

Precast Concrete Full Barrier (Ne02844011083 2557 ft 46.00 117,622.00 40.00 102,280.00 42.51 108,698.07

w Jersey Shape) - No Stabilizatio
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n Pins

Remove Sign Less Than 20 Square F02891027084 12 Each 80.00 960.00 100.00 1,200.00 107.30 1,287.60

eet

Remove Sign Greater Than or Equal02891027585 5 Each 250.00 1,250.00 250.00 1,250.00 232.90 1,164.50

 to 20 Square Feet

Relocate Sign02891028P86 1 Each 200.00 200.00 560.00 560.00 4,500.00 4,500.00

                                                                                          Subtotal 10,000,673.83 10,719,953.49 11,024,610.11

L & DRAINAGE UNDER DIXIE DRIVE

Free Draining Granular Backfill(E02056002P87 1 Lump 37,520.00 37,520.00 18,500.00 18,500.00 22,390.00 22,390.00

st. Lump Qty: 670 cu yd)

Fall Protection Fence02824001*88 128 ft 25.00 3,200.00 125.00 16,000.00 104.00 13,312.00

Reinforcing Steel - Coated(Est. L03211006P89 1 Lump 392,106.00 392,106.00 325,000.00 325,000.00 371,720.00 371,720.00

ump Qty: 396378 lb)

Structural Concrete(Est. Lump Qty03310001P90 1 Lump 706,500.00 706,500.00 887,700.00 887,700.00 695,000.00 695,000.00

: 1570 cu yd)

Aesthetic Treatments03312001*91 1 Lump 20,000.00 20,000.00 5,300.00 5,300.00 23,730.00 23,730.00

Structural Steel(Est. Lump Qty: 205120007P92 1 Lump 11,108.00 11,108.00 9,700.00 9,700.00 7,301.00 7,301.00

777 lb)

Electrical Work Bridges16526001093 1 Lump 10,000.00 10,000.00 11,700.00 11,700.00 4,830.00 4,830.00

                                                                                          Subtotal 1,180,434.00 1,273,900.00 1,138,283.00

IVE CULVERT

Free Draining Granular Backfill(E02056002P94 1 Lump 82,880.00 82,880.00 40,500.00 40,500.00 49,450.00 49,450.00

st. Lump Qty: 1480 cu yd)

Manhole02633030P95 5 Each 3,000.00 15,000.00 600.00 3,000.00 633.60 3,168.00

Concrete Curb Type B5 - Culvert M02771001P96 1 Lump 12.00 12.00 21,300.00 21,300.00 7,253.00 7,253.00

ounted(Est. Lump Qty: 1067 ft)

Fall Protection Fence02824001*97 172 ft 25.00 4,300.00 125.00 21,500.00 104.00 17,888.00

Reinforcing Steel - Coated(Est. L03211001P98 1 Lump 388,632.00 388,632.00 319,000.00 319,000.00 376,740.00 376,740.00

ump Qty: 388632 lb)

Structural Concrete(Est. Lump Qty03310001P99 1 Lump 801,000.00 801,000.00 1,463,000.00 1,463,000.00 985,000.00 985,000.00

: 1780 cu yd)

Structural Steel(Est. Lump Qty: 205120001P100 1 Lump 8,724.00 8,724.00 7,100.00 7,100.00 5,303.00 5,303.00

181 lb)

                                                                                          Subtotal 1,300,548.00 1,875,400.00 1,444,802.00

P B1 OVER SANTA CLARA RIVER
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Granular Backfill Borrow(Est. Lum02056002P101 1 Lump 8,525.00 8,525.00 6,600.00 6,600.00 7,707.00 7,707.00

p Qty: 155 cu yd)

Drilled Shafts, 36 inch02466001*102 605 ft 460.00 278,300.00 460.00 278,300.00 509.60 308,308.00

Drilled Shafts, 72 inch02466002*103 321 ft 1,300.00 417,300.00 1,200.00 385,200.00 1,409.00 452,289.00

Reinforcing Steel - Coated(Est. L03211006P104 1 Lump 274,041.00 274,041.00 224,700.00 224,700.00 260,600.00 260,600.00

ump Qty: 274041 lb)

Structural Concrete(Est. Lump Qty03310001P105 1 Lump 440,550.00 440,550.00 527,700.00 527,700.00 541,750.00 541,750.00

: 979 cu yd)

Aesthetic Treatments03312001*106 1 Lump 20,000.00 20,000.00 21,000.00 21,000.00 24,090.00 24,090.00

Thin Bonded Polymer Overlay, Type03372001P107 1 Lump 76,295.00 76,295.00 94,000.00 94,000.00 74,600.00 74,600.00

 I(Est. Lump Qty: 15259 sq ft)

Prestressed Concrete Members ( 6203412004P108 5 Each 16,000.00 80,000.00 15,500.00 77,500.00 18,140.00 90,700.00

'-8 1/4 inch UBT58)

Prestressed Concrete Members ( 8703412005P109 5 Each 23,000.00 115,000.00 21,600.00 108,000.00 24,640.00 123,200.00

'-8 3/4 inch UBT58)

Prestressed Concrete Members ( 9003412006P110 5 Each 24,000.00 120,000.00 22,500.00 112,500.00 24,910.00 124,550.00

'-5 3/4 inch UBT58)

Structural Steel(Est. Lump Qty: 205120001P111 1 Lump 80,312.00 80,312.00 68,600.00 68,600.00 62,990.00 62,990.00

0078 lb)

Expansion Joint(Est. Lump Qty: 1105832001P112 1 Lump 11,600.00 11,600.00 33,000.00 33,000.00 6,040.00 6,040.00

6 ft)

Electrical Work Bridges165260010113 1 Lump 20,000.00 20,000.00 10,500.00 10,500.00 4,370.00 4,370.00

                                                                                          Subtotal 1,941,923.00 1,947,600.00 2,081,194.00

 OVER CONVENTION CENTER DRIVE

Granular Backfill Borrow(Est. Lum02056002P114 1 Lump 11,550.00 11,550.00 8,700.00 8,700.00 10,830.00 10,830.00

p Qty: 210 cu yd)

Drilled Shafts, 36 inch02466001*115 1155 ft 460.00 531,300.00 420.00 485,100.00 495.00 571,725.00

Reinforcing Steel - Coated(Est. L03211006P116 1 Lump 209,874.00 209,874.00 172,000.00 172,000.00 203,830.00 203,830.00

ump Qty: 209874 lb)

Structural Concrete(Est. Lump Qty03310001P117 1 Lump 348,300.00 348,300.00 255,800.00 255,800.00 316,400.00 316,400.00

: 774 cu ft)

Aesthetic Treatments03312001*118 1 Lump 20,000.00 20,000.00 11,700.00 11,700.00 9,990.00 9,990.00

Thin Bonded Polymer Overlay, Type03372002P119 1 Lump 56,840.00 56,840.00 88,200.00 88,200.00 69,470.00 69,470.00

 II(Est. Lump Qty: 14210 sq ft-d)

Prestressed Concrete Members (83'03412007P120 8 Each 22,000.00 176,000.00 19,600.00 156,800.00 21,900.00 175,200.00
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-0 inch UBT42)

Prestressed Concrete Members (83'03412008P121 1 Each 22,500.00 22,500.00 19,600.00 19,600.00 22,250.00 22,250.00

-0 1/2 inch UBT42)

Prestressed Concrete Members (83'03412009P122 1 Each 23,000.00 23,000.00 19,600.00 19,600.00 22,280.00 22,280.00

-2 1/8 inch UBT42)

Structural Steel(Est. Lump Qty: 105120001P123 1 Lump 46,724.00 46,724.00 90,400.00 90,400.00 43,610.00 43,610.00

1681 lb)

Expansion Joint(Est. Lump Qty: 2105832001P124 1 Lump 21,800.00 21,800.00 62,300.00 62,300.00 11,230.00 11,230.00

8 ft)

Electrical Work Bridges165260010125 1 Lump 20,000.00 20,000.00 5,300.00 5,300.00 4,715.00 4,715.00

                                                                                          Subtotal 1,487,888.00 1,375,500.00 1,461,530.00

NG WALLS

MSE Retaining Wall (R-615A)(Est. 02831002*126 1 Lump 314,470.00 314,470.00 300,000.00 300,000.00 363,540.00 363,540.00

Lump Qty: 4838 sq ft)

MSE Retaining Wall (R-615B)(Est. 02831004*127 1 Lump 1,030,120.00 1,030,120.00 970,000.00 970,000.00 1,033,950.00 1,033,950.00

Lump Qty: 15848 sq ft)

MSE Retaining Wall (R-615C)(Est. 02831006*128 1 Lump 279,955.00 279,955.00 270,000.00 270,000.00 323,270.00 323,270.00

Lump Qty: 4307 sq ft)

MSE Retaining Wall (R-615D)(Est. 02831008*129 1 Lump 274,040.00 274,040.00 260,000.00 260,000.00 319,130.00 319,130.00

Lump Qty: 4216 sq ft)

MSE Retaining Wall (R-615E)(Est. 02831010*130 1 Lump 287,235.00 287,235.00 260,000.00 260,000.00 324,450.00 324,450.00

Lump Qty: 4419 sq ft)

MSE Retaining Wall (R-615F)(Est. 02831012*131 1 Lump 651,105.00 651,105.00 580,000.00 580,000.00 699,280.00 699,280.00

Lump Qty: 10017 sq ft)

MSE Retaining Wall (R-615G)(Est. 02831014*132 1 Lump 104,845.00 104,845.00 135,000.00 135,000.00 162,420.00 162,420.00

Lump Qty: 1613 sq ft)

                                                                                          Subtotal 2,941,770.00 2,775,000.00 3,226,040.00

40 - SIGNING

Pavement Marking Paint02765005*133 444 gal 26.00 11,544.00 25.00 11,100.00 21.70 9,634.80

Pavement Message (Preformed Therm027680105134 46 Each 120.00 5,520.00 365.00 16,790.00 328.10 15,092.60

oplastic)

                                                                                          Subtotal 17,064.00 27,890.00 24,727.40

M

Partial Traffic Signal System Dix02892001P135 1 Lump 25,000.00 25,000.00 26,000.00 26,000.00 23,710.00 23,710.00

ie Dr SPI
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                                                                                          Subtotal 25,000.00 26,000.00 23,710.00

60 - LIGHTING

Partial Highway Lighting System16525001P136 1 Lump 75,000.00 75,000.00 81,400.00 81,400.00 79,000.00 79,000.00

                                                                                          Subtotal 75,000.00 81,400.00 79,000.00

ON SYSTEM

ATMS Fiber Optic Communication Sy13594001P137 1 Lump 160,000.00 160,000.00 118,000.00 118,000.00 108,830.00 108,830.00

stem

Temporary ATMS Fiber Optic Commun13594002P138 1 Lump 30,000.00 30,000.00 20,000.00 20,000.00 18,400.00 18,400.00

ication System

                                                                                          Subtotal 190,000.00 138,000.00 127,230.00

 UTILITIES

Reconstruct Manhole018920050139 3 Each 650.00 1,950.00 2,000.00 6,000.00 1,150.00 3,450.00

Fire Hydrant Assembly02083010*140 1 Each 4,400.00 4,400.00 5,500.00 5,500.00 4,255.00 4,255.00

Remove and Salvage Fire Hydrant02083012*141 2 Each 1,500.00 3,000.00 1,600.00 3,200.00 575.00 1,150.00

Remove and Salvage Water Meter02221102P142 2 Each 850.00 1,700.00 500.00 1,000.00 230.00 460.00

Remove 6" HDPE HP Sewer02221108P143 1002 ft 14.00 14,028.00 22.00 22,044.00 11.50 11,523.00

Abandon 30" Sewer02221109P144 1138 ft 17.50 19,915.00 22.00 25,036.00 25.30 28,791.40

Abandon Manhole02221110P145 4 Each 1,800.00 7,200.00 600.00 2,400.00 460.00 1,840.00

Remove Waterline02221116P146 872 ft 10.00 8,720.00 15.00 13,080.00 11.50 10,028.00

Remove Power Pole Foundation02221210P147 1 Each 2,000.00 2,000.00 2,000.00 2,000.00 5,359.00 5,359.00

3/4" Service Connection02511030*148 1 Each 1,600.00 1,600.00 2,300.00 2,300.00 1,265.00 1,265.00

8" PVC C900 Waterline02511202*149 805 ft 36.00 28,980.00 34.75 27,973.75 21.85 17,589.25

10" PVC C900 Waterline02511204*150 226 ft 44.00 9,944.00 46.00 10,396.00 34.50 7,797.00

10" Butterfly Valve02511506*151 1 Each 1,800.00 1,800.00 1,200.00 1,200.00 2,415.00 2,415.00

8 inch Gate Valve02511508*152 1 Each 1,500.00 1,500.00 1,230.00 1,230.00 1,380.00 1,380.00

Water Meter02511510*153 1 Each 2,500.00 2,500.00 560.00 560.00 862.50 862.50

6" HDPE HP Sewer02632002*154 910 ft 30.00 27,300.00 37.00 33,670.00 18.40 16,744.00

36" PVC Sewer Pipe02632004*155 830 ft 300.00 249,000.00 168.00 139,440.00 268.70 223,021.00

6" Service Connection02632006*156 1 Each 3,000.00 3,000.00 1,850.00 1,850.00 2,300.00 2,300.00

Manhole - 6 ft Diameter02632133P157 2 Each 4,200.00 8,400.00 6,900.00 13,800.00 5,175.00 10,350.00

Manhole - 7 ft Diameter02632134P158 1 Each 4,800.00 4,800.00 14,000.00 14,000.00 8,625.00 8,625.00
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                                                                                          Subtotal 401,737.00 326,679.75 359,205.15

Percent of Engineer's Estimate:

Total: 19,562,037.83 20,567,323.24

 %  %

20,990,331.66


